

"Engineering, Procurement, and Construction Management

Target Release	
Epic	
Document Status	Draft
Document Owner	Ashish Singh
Designer	
Tech Lead	Jasim
Document Approver	Jasim
QA	

Module	Finance
ID	M04_EPC_Project_UC_01
Use Case Name	Project Kickoff & Alignment
Actor(s)	Project Coordinator: Authorized user responsible for initiating, creating, and completing Project Kickoff. System: Handles validations, notifications, workflow transitions, document management, and audit logging.
Description	This use case enables the Project Team to initiate, manage, and complete the Project Kickoff process after successful Token Money Receipt verification. The kickoff process establishes project timelines, confirms site access details, assigns project stakeholders, records Minutes of Meeting (MoM), validates requirement confirmations, and captures all mandatory project initiation documents. Upon successful completion of the kickoff process, the project automatically transitions to M05 – Topography Survey & Soil Testing for further execution.
Preconditions	• M03 – Token Money Receipt & Finance Verification is completed. • Token Money Receipt Status is Verified. • Project record exists in ERP. • Client information is available in the Project Master. • Agreement details are available in the Project Master. • Project is available in the Project Kickoff Dashboard. • User has Project Kickoff module access rights. • Project status is eligible for kickoff initiation.
Post conditions	Success Scenario • Project Kickoff is completed successfully. • Project timelines are recorded. • Site access details are captured. • Minutes of Meeting (MoM) document is uploaded. • Project team assignments are finalized. • Requirement Confirmation checklist is completed. • Required project documents are uploaded. • Kickoff Status becomes Completed. • Audit logs are generated. • Project automatically transitions to M05 – Topography Survey & Soil Testing. Failure Scenario • Kickoff submission fails due to validation errors. • Mandatory fields remain incomplete. • Mandatory MoM document is not uploaded. • Requirement Confirmation checklist is incomplete. • Project remains in Draft or Kickoff In Progress status. • User must correct validation errors before completing kickoff.
Assumptions	1. Project Master data is synchronized and available for retrieval in the Project Kickoff module during kickoff creation and execution. 2. Project resource details, including Project Head, Project Manager, Design Lead, Survey Lead, Engineering Team, and other project stakeholders, are already available in the system for team assignment.

	3. Site information, client contact details, and project execution location details are available before kickoff creation. 4. Requirement Confirmation checklist configuration is preconfigured and available in the system. 5. Document Type master data is preconfigured and available in the Universal Upload Document module. 6. Notification services are configured to send Project Kickoff initiation, draft save, and completion notifications to relevant users. 7. System automatically maintains audit logs for all Project Kickoff activities. 8. Uploaded documents comply with configured file type and file size restrictions.																																																																																																																																															
Main Flow	Step 1: Project Coordinator logs into the system using valid credentials and navigates to Projects → Project Kickoff Dashboard. The system displays the Project Kickoff Dashboard along with the standard application header and dashboard components as defined in the Common UI Components & Standards section. The dashboard contains the following module-specific components: Summary Cards - Ready for Kickoff - Kickoff In Progress - Kickoff Completed Search Bar which Allows searching using: Project ID/Client Name/Agreement No. The system enables users to filter records based on Date Range, Location, Team Unit, Project Head, and Kickoff Status, facilitating efficient data retrieval and analysis. Projects > Project Kickoff > Dashboard Kickoff Dashboard Track and manage project kickoff progress across all stages. Ready for Kickoff 18 Projects Kickoff In Progress 12 Projects Kickoff Completed 25 Projects Search by Project ID, Client Name or Agreement No. Date Range01-May-2025 → 31-May-2025 LocationAll Team UnitAll Project HeadAll Kickoff StatusAll Apply Reset Projects (62) <table><tr><th>#</th><th>Project ID</th><th>Client Name</th><th>Agreement No.</th><th>Capacity (MW)</th><th>Location</th><th>LOA Date</th><th>Contract Value (₹)</th><th>Project Head</th><th>Team Unit</th><th>Kickoff Status</th><th>Last Updated</th><th>Action</th></tr><tr><td>1</td><td>PRJ-001</td><td>ABC Industries Ltd.</td><td>AGR-1001</td><td>2.00</td><td>Gujarat - Kutch</td><td>10-May-2025</td><td>₹ 2,50,00,000</td><td>Rajesh Sharma</td><td>HO - Ahmedabad</td><td>Ready for Kickoff</td><td>19-May-2025</td><td> Start Kickoff </td></tr><tr><td>2</td><td>PRJ-002</td><td>SunPower Pvt. Ltd.</td><td>AGR-1002</td><td>3.00</td><td>Rajasthan - Jodhpur</td><td>09-May-2025</td><td>₹ 3,75,00,000</td><td>Anil Verma</td><td>HO - Ahmedabad</td><td>Kickoff In Progress</td><td>18-May-2025</td><td> Continue Kickoff </td></tr><tr><td>3</td><td>PRJ-003</td><td>GreenTech Energy</td><td>AGR-1003</td><td>1.50</td><td>Maharashtra - Pune</td><td>08-May-2025</td><td>₹ 1,95,00,000</td><td>Neha Patel</td><td>Noida</td><td>Kickoff In Progress</td><td>18-May-2025</td><td> View Kickoff </td></tr><tr><td>4</td><td>PRJ-004</td><td>Solar Wave Ltd.</td><td>AGR-1004</td><td>5.00</td><td>Gujarat - Surat</td><td>07-May-2025</td><td>₹ 6,20,00,000</td><td>Rajesh Sharma</td><td>HO - Ahmedabad</td><td>Kickoff Completed</td><td>18-May-2025</td><td></td></tr><tr><td>5</td><td>PRJ-005</td><td>CleanMax Solar</td><td>AGR-1005</td><td>2.50</td><td>Madhya Pradesh - Indore</td><td>06-May-2025</td><td>₹ 2,90,00,000</td><td>Pooja Mehta</td><td>Noida</td><td>Kickoff In Progress</td><td>17-May-2025</td><td></td></tr><tr><td>6</td><td>PRJ-006</td><td>Bright Solar Pvt. Ltd.</td><td>AGR-1006</td><td>4.00</td><td>Telangana - Hyderabad</td><td>05-May-2025</td><td>₹ 4,80,00,000</td><td>Vikram Singh</td><td>Noida</td><td>Kickoff Completed</td><td>17-May-2025</td><td></td></tr><tr><td>7</td><td>PRJ-007</td><td>Future Energy Ltd.</td><td>AGR-1007</td><td>1.00</td><td>Uttar Pradesh - Lucknow</td><td>04-May-2025</td><td>₹ 1,20,00,000</td><td>Anil Verma</td><td>HO - Ahmedabad</td><td>Ready for Kickoff</td><td>16-May-2025</td><td></td></tr><tr><td>8</td><td>PRJ-008</td><td>EcoSpace Energy</td><td>AGR-1008</td><td>2.00</td><td>Karnataka - Bangalore</td><td>03-May-2025</td><td>₹ 2,60,00,000</td><td>Neha Patel</td><td>Noida</td><td>Kickoff In Progress</td><td>16-May-2025</td><td></td></tr><tr><td>9</td><td>PRJ-009</td><td>Suryam Urja Pvt. Ltd.</td><td>AGR-1009</td><td>3.50</td><td>Tamil Nadu - Coimbatore</td><td>02-May-2025</td><td>₹ 3,55,00,000</td><td>Pooja Mehta</td><td>Noida</td><td>Kickoff Completed</td><td>15-May-2025</td><td></td></tr><tr><td>10</td><td>PRJ-010</td><td>Rayzen Energy</td><td>AGR-1010</td><td>1.20</td><td>Delhi - NCR</td><td>01-May-2025</td><td>₹ 1,50,00,000</td><td>Rajesh Sharma</td><td>HO - Ahmedabad</td><td>Kickoff Completed</td><td>15-May-2025</td><td></td></tr></table> Showing 1 to 10 of 62 entries 1 2 3 4 5 7 10 / page Mohd Pending count is based on projects with Kickoff Date entered and Mohd document not uploaded. The page displays a project kickoff table containing the following columns:	#	Project ID	Client Name	Agreement No.	Capacity (MW)	Location	LOA Date	Contract Value (₹)	Project Head	Team Unit	Kickoff Status	Last Updated	Action	1	PRJ-001	ABC Industries Ltd.	AGR-1001	2.00	Gujarat - Kutch	10-May-2025	₹ 2,50,00,000	Rajesh Sharma	HO - Ahmedabad	Ready for Kickoff	19-May-2025	Start Kickoff	2	PRJ-002	SunPower Pvt. Ltd.	AGR-1002	3.00	Rajasthan - Jodhpur	09-May-2025	₹ 3,75,00,000	Anil Verma	HO - Ahmedabad	Kickoff In Progress	18-May-2025	Continue Kickoff	3	PRJ-003	GreenTech Energy	AGR-1003	1.50	Maharashtra - Pune	08-May-2025	₹ 1,95,00,000	Neha Patel	Noida	Kickoff In Progress	18-May-2025	View Kickoff	4	PRJ-004	Solar Wave Ltd.	AGR-1004	5.00	Gujarat - Surat	07-May-2025	₹ 6,20,00,000	Rajesh Sharma	HO - Ahmedabad	Kickoff Completed	18-May-2025		5	PRJ-005	CleanMax Solar	AGR-1005	2.50	Madhya Pradesh - Indore	06-May-2025	₹ 2,90,00,000	Pooja Mehta	Noida	Kickoff In Progress	17-May-2025		6	PRJ-006	Bright Solar Pvt. Ltd.	AGR-1006	4.00	Telangana - Hyderabad	05-May-2025	₹ 4,80,00,000	Vikram Singh	Noida	Kickoff Completed	17-May-2025		7	PRJ-007	Future Energy Ltd.	AGR-1007	1.00	Uttar Pradesh - Lucknow	04-May-2025	₹ 1,20,00,000	Anil Verma	HO - Ahmedabad	Ready for Kickoff	16-May-2025		8	PRJ-008	EcoSpace Energy	AGR-1008	2.00	Karnataka - Bangalore	03-May-2025	₹ 2,60,00,000	Neha Patel	Noida	Kickoff In Progress	16-May-2025		9	PRJ-009	Suryam Urja Pvt. Ltd.	AGR-1009	3.50	Tamil Nadu - Coimbatore	02-May-2025	₹ 3,55,00,000	Pooja Mehta	Noida	Kickoff Completed	15-May-2025		10	PRJ-010	Rayzen Energy	AGR-1010	1.20	Delhi - NCR	01-May-2025	₹ 1,50,00,000	Rajesh Sharma	HO - Ahmedabad	Kickoff Completed	15-May-2025	
#	Project ID	Client Name	Agreement No.	Capacity (MW)	Location	LOA Date	Contract Value (₹)	Project Head	Team Unit	Kickoff Status	Last Updated	Action																																																																																																																																				
1	PRJ-001	ABC Industries Ltd.	AGR-1001	2.00	Gujarat - Kutch	10-May-2025	₹ 2,50,00,000	Rajesh Sharma	HO - Ahmedabad	Ready for Kickoff	19-May-2025	Start Kickoff																																																																																																																																				
2	PRJ-002	SunPower Pvt. Ltd.	AGR-1002	3.00	Rajasthan - Jodhpur	09-May-2025	₹ 3,75,00,000	Anil Verma	HO - Ahmedabad	Kickoff In Progress	18-May-2025	Continue Kickoff																																																																																																																																				
3	PRJ-003	GreenTech Energy	AGR-1003	1.50	Maharashtra - Pune	08-May-2025	₹ 1,95,00,000	Neha Patel	Noida	Kickoff In Progress	18-May-2025	View Kickoff																																																																																																																																				
4	PRJ-004	Solar Wave Ltd.	AGR-1004	5.00	Gujarat - Surat	07-May-2025	₹ 6,20,00,000	Rajesh Sharma	HO - Ahmedabad	Kickoff Completed	18-May-2025																																																																																																																																					
5	PRJ-005	CleanMax Solar	AGR-1005	2.50	Madhya Pradesh - Indore	06-May-2025	₹ 2,90,00,000	Pooja Mehta	Noida	Kickoff In Progress	17-May-2025																																																																																																																																					
6	PRJ-006	Bright Solar Pvt. Ltd.	AGR-1006	4.00	Telangana - Hyderabad	05-May-2025	₹ 4,80,00,000	Vikram Singh	Noida	Kickoff Completed	17-May-2025																																																																																																																																					
7	PRJ-007	Future Energy Ltd.	AGR-1007	1.00	Uttar Pradesh - Lucknow	04-May-2025	₹ 1,20,00,000	Anil Verma	HO - Ahmedabad	Ready for Kickoff	16-May-2025																																																																																																																																					
8	PRJ-008	EcoSpace Energy	AGR-1008	2.00	Karnataka - Bangalore	03-May-2025	₹ 2,60,00,000	Neha Patel	Noida	Kickoff In Progress	16-May-2025																																																																																																																																					
9	PRJ-009	Suryam Urja Pvt. Ltd.	AGR-1009	3.50	Tamil Nadu - Coimbatore	02-May-2025	₹ 3,55,00,000	Pooja Mehta	Noida	Kickoff Completed	15-May-2025																																																																																																																																					
10	PRJ-010	Rayzen Energy	AGR-1010	1.20	Delhi - NCR	01-May-2025	₹ 1,50,00,000	Rajesh Sharma	HO - Ahmedabad	Kickoff Completed	15-May-2025																																																																																																																																					

	Field	Description	Field Type	Source / Behavior
	Project ID	Unique project identifier	Text / Link	Auto-populated from Project Master
	Client Name	Client name	Text	
	Agreement No.	Agreement reference number	Text	
	Capacity (MW)	Project capacity	Numeric (Decimal)	
	Location	Project location	Text	
	LOA Date	Letter of Award date	Date	
	Contract Value (₹)	Total project contract value	Currency (Decimal)	
	Project Head	Assigned project head	Text	
	Team Unit	HO / Noida team	Text	
	Kickoff Status	Ready for Kickoff / Kickoff In Progress / Kickoff Completed	Status Badge	System-generated based on workflow status
	Last Updated	Last modified date	Date & Time	System-generated
	Action	Start Kickoff / Continue Kickoff / View Kickoff	Action Menu (:)	System-controlled based on record status and user permissions

Step 2: User searches or filters projects from the Project Kickoff Dashboard. Upon clicking **Apply**, the system displays all records matching selected search and filter criteria. Upon clicking **Reset**, the system clears all applied filters and restores the default project list. If no records are available, the system displays: "**No kickoff records available.**" The project kickoff list refreshes dynamically based on selected search or filter criteria.

Step 3: User clicks the Action Menu (:) against the selected project & selects Start Kickoff. The system performs the following validations:

- Project must exist in Project Master.
- M03 Token Money Receipt must be verified.
- User must have permission to initiate Project Kickoff.
- Kickoff Status must not already be Completed.

If validation passes, the system opens the **Kickoff Form** screen.

System displays the Project Information section including Project ID, Client Name, Capacity (MW), Contract Value (₹), Project Type, and LOA Date are auto-populated from Project Master and displayed in read-only mode.

Projects > Project Kickoff > Kickoff Form

Kickoff Form

Capture and manage all relevant details required for project kickoff and handover.

1. Project Information

Project ID

PAL-0901

Client Name

ABC Industries Ltd.

Capacity (MMT)

2.80

Contract Value (₹)

₹ 2,50,00,000

Project Type

Building Commercial

LOA Date

10-May-2025

Project Category

Commercial

Kickoff Date

Select date

Kickoff Location

Enter location

Conducted By

Enter name

2. Timeline (Planned)

Expected Start Date

20-May-2025

Expected Survey Date

27-May-2025

Expected Design Date

10-Jun-2025

Expected Material Procurement Date

30-Jun-2025

Expected Site Execution Start Date

08-Jul-2025

Expected Commissioning Date

15-Sep-2026

3. Site Access Details

Site Access Type

Full

Site Contact Person

Vinay Joshi

Contact Number

9876543210

Email ID

vinay.joshi@abc.com

Site Address

Village: Bhugla, Tehsil: Dha, District: Kutch, Gujarat - 370001

4. Milestone at Meeting (MoM)

Meeting Date

20-May-2025

MoM Document (Mandatory)

Upload Document

5. Team Assignment

#	Role / Designation	Name	Email ID	Contact Number
1	Project Lead / HO	Ganesh Sharma	ganesh.sharma@abc.com	9876543210
2	Project Head	Anil Verma	anil.verma@abc.com	9876543210
3	Project Manager	Vikash Rao	vikash.rao@abc.com	9876543210
4	Design Lead	Kiran Singh	kiran.singh@abc.com	9876543210
5	Survey Lead	Ramesh Yadav	ramesh.yadav@abc.com	9876543210
6	MEP Coordinator	Suresh Yadav	suresh.yadav@abc.com	9876543210
7	Site Engineer	Anon Singh	anon.singh@abc.com	9876543210
8	Safety Officer	Nisha Grewal	nisha.grewal@abc.com	9876543210
9	Quality Engineer	Mukesh Joshi	mukesh.joshi@abc.com	9876543210
10	Planning Engineer	Mukesh Joshi	mukesh.joshi@abc.com	9876543210
11	Client Coordinator	Mukesh Joshi	mukesh.joshi@abc.com	9876543210

6. Requirement Confirmation

#	Confirmation Point	Yes	No	Remarks - (If No)
1	Project scope discussed and approved by all stakeholders.	☒	☐	Enter remarks (If No)
2	Site access plan agreed and confirmed.	☒	☐	Enter remarks (If No)
3	All required documents for the approvals confirmed.	☒	☐	Enter remarks (If No)
4	Rules & responsibilities clearly understood by both teams.	☒	☐	Enter remarks (If No)
5	Key expectations discussed and aligned.	☒	☐	Enter remarks (If No)
6	Any change request / open points?	☒	☐	Enter remarks (If No)

7. Attachments

Note: Upload all required documents.

Click to Upload

#	Document Type	File Name	Size	Uploaded On	Action
No documents uploaded yet. Click on "Click to Upload" or upload documents.					

Save as Draft

Submit & Complete Kickoff

Step4: User enters the following Project Kickoff details:

Field	Description	Field Type	Mandatory	Source / Behavior
Project Category	Category of project	Drop down	Yes	User Selection (Project Category Master)
Kickoff Date	Date of project kickoff	Date Picker	Yes	User Input
Kickoff Location	Location where kickoff meeting is conducted	Text Box	Yes	User Input
Conducted By	Name of person conducting the kickoff meeting	Text Box	Yes	User Input

Error Messages

- "Project Category is required."
- "Kickoff Date is required."
- "Kickoff Location is required."
- "Conducted By is required."

Step 5: User enters Timeline (Planned) details.

The system displays the Timeline section.

Field	Description	Field Type	Source / Behaviour
Expected Start Date	Expected project start date	Date Picker	User Input
Expected Survey Completion Date	Expected survey completion date	Date Picker	User Input
Expected Design Completion Date	Expected design completion date	Date Picker	User Input
Expected Material Procurement Date	Expected material procurement date	Date Picker	User Input
Expected Site Execution Start Date	Expected site execution start date	Date Picker	User Input
Expected Commissioning Date	Expected commissioning date	Date Picker	User Input

Validation

- All timeline fields are mandatory.
- Expected Survey completion Date cannot be earlier than Expected Start Date.
- Expected Design completion Date cannot be earlier than Expected Survey Date.
- Expected Site Execution Start Date cannot be earlier than Expected Material Procurement Date.
- Expected Commissioning Date cannot be earlier than Expected Site Execution Start Date.

Error Messages

1. "Expected Start Date is required."
2. "Expected Survey completion Date is required."
3. "Expected Design completion Date is required."
4. "Expected Material Procurement Date is required."
5. "Expected Site Execution Start Date is required."
6. "Expected Commissioning Date is required."
7. "Timeline dates must follow the planned project sequence."

Step 6: User enters Site Access Details.

The system displays the Site Access Details section.

Field	Description	Field Type	Source / Behavior
Site Access Type	Type of site access	Dropdown	User Selection
Site Contact Person	Site-level contact person	Text Box	User Input

Contact Number	Site person contact number	Mobile Number	User Input
Email ID	Site person contact email address	Email Address	User Input
Site Address	Complete site address	Text Area	User Input

Validation: All fields are mandatory.

Error Messages

1. "Site Access Type is required."
2. "Site Contact Person is required."
3. "Contact Number is required."
4. "Email ID is required."
5. "Site Address is required."

Step 7: User enters Minutes of Meeting (MoM) details.

The system displays the Minutes of Meeting (MoM) section.

Field	Description	Field Type	Mandatory	Source / Behavior
Meeting Date	Date of kickoff meeting	Date Picker	Yes	User Input
MoM Document	Minutes of Meeting document upload	File Upload	Yes	User Upload

- User clicks **Upload Document** to upload the MoM document.
- The uploaded MoM document is displayed in the Uploaded Documents section.
- Authorized users can View or Download the uploaded MoM document.
- The system records the document upload activity in the audit log.

Supported File Formats= PDF /DOCX

Maximum File Size= 10 MB

Validation

- Meeting Date is required.
- MoM Document is mandatory.
- File format must be PDF or DOCX.
- File size must not exceed 10 MB.

Error Messages

1. "Meeting Date is required."
2. "MoM Document is mandatory."
3. "Invalid file format."
4. "File size exceeds the maximum allowed limit."

Step 8: User assigns project team members in the Team Assignment section.

The system displays the Team Assignment grid.

Field	Description	Field Type	Mandatory	Source / Behavior
Role / Designation	Project role or designation	Label / Fixed Row	System	System-defined role matrix
Unit	Business unit responsible for the role	Text Box (Read Only)	System	Auto-populated based on predefined role mapping
Name	Assigned user name	Dropdown	Yes	User Selection
Email ID	Email ID of assigned user	Text Box (Read Only)	System	Auto-populated based on selected user
Contact Number	Contact number of assigned user	Text Box (Read Only)	System	Auto-populated based on selected user

The system displays the following project roles / designations: Project Head, Project Manager, Design Lead, Survey Lead, MEP Coordinator, Site Engineer, Safety Officer, Quality Engineer, Planning Engineer, and Client Coordinator. These roles are available for assignment and management within the system.

Validation

- Name is required against each mandatory role.
- Assigned user must be active in the system.
- Email ID and Contact Number are auto-populated based on selected user.
- Survey Lead must be assigned before moving to M05.

Error Messages

1. "Assigned user is required."
2. "Assigned user is inactive."
3. "Survey Lead assignment is required before moving to M05."

Step 9: User completes Requirement Confirmation checklist.

The system displays the Requirement Confirmation section.

Confirmation Point	Options	Field Type	Remarks	Source / Behavior
Project scope discussed and approved by all stakeholders.	Yes / No	Radio Button	Required if No	User Selection
Site access plan agreed and confirmed.				User Selection
All required documents for the approvals confirmed.				User Selection
Roles & responsibilities clearly understood by both teams.				User Selection

	Key expectations discussed and aligned.				User Selection																								
	Any change request / open points?			Required if Yes	User Selection																								
Validation - Each confirmation point must have Yes/No selection. - Remarks are mandatory where the selected response requires explanation. Error Messages "All requirement confirmation points must be completed before kickoff completion." "Remarks are required for the selected confirmation response." Step 10: User uploads required attachments from the Attachments section. The system displays the Attachments section containing the uploaded document list. <table><tr><th>Field</th><th>Description</th><th>Field Type</th><th>Source / Behavior</th></tr><tr><td>Document Type</td><td>Uploaded document category</td><td>Text</td><td>Auto-populated from uploaded document</td></tr><tr><td>File Name</td><td>Uploaded file name</td><td>Text</td><td>Auto-populated from uploaded document</td></tr><tr><td>Size</td><td>Uploaded file size</td><td>Numeric (MB)</td><td>System-generated</td></tr><tr><td>Uploaded On</td><td>Upload date and time</td><td>Date & Time</td><td>System-generated</td></tr><tr><td>Actions</td><td>View / Download / Delete (if permitted)</td><td>Action Buttons</td><td>System-controlled based on user permissions</td></tr></table> User clicks Click to Upload and system opens the Standard Upload Document Modal as defined in the Common UI Components & Standards section. If validation passes, the system performs the following actions: - Uploads the selected document. - Associates the document with the Project Kickoff record. - Displays the uploaded document in the Attachments section. - Updates the Uploaded Documents list. - Records the document upload activity in the audit log. Displays confirmation message: "Document uploaded successfully." User may upload multiple supporting documents as required. Step 11: User clicks Save as Draft. Before saving draft, the system performs the following validations: - Project information must exist.						Field	Description	Field Type	Source / Behavior	Document Type	Uploaded document category	Text	Auto-populated from uploaded document	File Name	Uploaded file name	Text	Auto-populated from uploaded document	Size	Uploaded file size	Numeric (MB)	System-generated	Uploaded On	Upload date and time	Date & Time	System-generated	Actions	View / Download / Delete (if permitted)	Action Buttons	System-controlled based on user permissions
Field	Description	Field Type	Source / Behavior																										
Document Type	Uploaded document category	Text	Auto-populated from uploaded document																										
File Name	Uploaded file name	Text	Auto-populated from uploaded document																										
Size	Uploaded file size	Numeric (MB)	System-generated																										
Uploaded On	Upload date and time	Date & Time	System-generated																										
Actions	View / Download / Delete (if permitted)	Action Buttons	System-controlled based on user permissions																										

- At least one kickoff field should be entered OR
- At least one document should be uploaded.

If validation passes, the system performs the following actions:

- Saves entered kickoff information as Draft.
- Updates Kickoff Status = Kickoff In Progress.
- Keeps project in M04 stage.
- Does not move project to M05.
- Creates audit log entry.

Displays confirmation message: "**Project kickoff draft saved successfully.**"

Step 12: User identifies records with Kickoff Status = Kickoff In Progress from the dashboard and selects Continue Kickoff.

The system opens the Kickoff Form screen and system loads previously saved kickoff information.

User can modify any kickoff form details and may perform either of the following actions:

- Save as Draft
- Submit & Complete Kickoff

Step 13: User clicks Submit & Complete Kickoff.

Before completion, the system performs the following validations:

- All mandatory fields must be completed.
- Mandatory attachments must be uploaded, if configured.
- User must have permission to complete kickoff.

If validation fails, the system displays the respective error messages and prevents kickoff completion.

If validation passes, the system performs the following actions:

- Saves all kickoff details.
- Updates Kickoff Status = Kickoff Completed.
- Updates Project Status Flag = Ready for Survey.
- Updates current process stage from M04 to M05.
- Automatically moves the project to M05 – Topography Survey & Soil Testing.
- Creates audit log entry.

Displays confirmation message: "Project kickoff completed successfully and moved to M05 – Topography Survey & Soil Testing."

User is redirected back to the Project Kickoff Dashboard and system updates the record as follows:

Field	Updated Value
Kickoff Status	Kickoff Completed
Project Status Flag	Ready for Survey
Current Stage	M05 – Topography Survey & Soil Testing
Last Updated	Current date

	Step 14: After Kickoff Completion, the system performs post-processing actions system performs the following actions: • Updates project status in the database. • Refreshes dashboard records. • Maintains M04 completion history. • Updates workflow progression to M05. • Maintains uploaded document history. • Updates and maintains audit log containing User ID , Project ID, Action Performed, Kickoff Status, Remarks if provided and Timestamp
Alternative Flows	AF-01: If no Project Kickoff records are available on the dashboard, the system displays the message "No kickoff records available." AF-02: If the user does not want to complete the kickoff in one session, the user clicks Save as Draft. The system saves the entered details, keeps the project in M04 stage, and allows the user to continue later. AF-03: If a kickoff record is already saved as Draft or Kickoff In Progress, the user selects Continue Kickoff from the Action Menu. The system opens the Kickoff Form with previously saved data. AF-04: If the kickoff is already completed, the user selects View Kickoff from the Action Menu. The system opens the completed kickoff details in read-only mode. AF-05: If the user needs to attach additional supporting documents during kickoff, the user clicks Click to Upload in the Attachments section. The system opens the standard upload document modal and adds the uploaded file to the Attachments list. AF-06: If the user needs to correct an uploaded document before completing kickoff, the user uses the available document action to remove or replace the uploaded file, subject to user permissions. AF-07: If the MoM document is not available while entering initial kickoff details, the user can save the kickoff as Draft and upload the MoM document later before submitting and completing kickoff. AF-08: If the kickoff is completed successfully, the system automatically updates the kickoff status to Kickoff Completed and moves the project to M05 – Topography Survey & Soil Testing. AF-09: If a system or network error occurs during draft save, document upload, or kickoff completion, the system displays an error message and the transaction is not processed until the user retries the operation.